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Grant Number:
B-08-DN-01-0001

Grantee Name:
State of Alabama

Grant Amount:
$37,033,031.00

Estimated PI/RL Funds:
$2,232,150.70

Obligation Date: Award Date:
03/13/2009

03/13/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$39,265,181.70

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA correspondence, and program materials
may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx.
 
AREAS OF GREATEST NEED
Section 2301(c)(2) of Title III of Division B of the Housing and Economic Recovery Act of 2008 (HERA) (Public Law 110-289, approved July
30, 2008), Emergency Assistance for the Redevelopment of Abandoned and Foreclosed Homes requires Neighborhood Stabilization Program
(NSP) funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate
of home foreclosures. 
 
The Alabama Department of Economic and Community Affairs (ADECA) utilized HUD-supplied data and developed a methodology to
determine the areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-6 of the Substantial
Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's approval of the Substantial
Amendment limited NSP grants to only "priority" communities. Therefore, the State will award NSP grants on a competitive basis among
applicants whose project areas are located within the following "priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County,
City of Mobile, Mobile County, and City of Montgomery.
 
 

Distribution and and Uses of Funds:

METHOD OF DISTRIBUTION
The State program utilized a method of distribution which incorporated eligible applicants, grant ceilings, competitive project reviews, and state
objectives to ensure NSP activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity would assist areas of
greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness. Criteria utilized in the reviews and additional
details on the method of distribution may be viewed on pages 6-11 of the Substantial Amendment at the above-referenced website.
 
NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for purchase and re-
development of foreclosed upon homes, and Eligible Use "B", to purchase and rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell or rent such homes and properties. Corresponding CDBG eligible activities for Eligible Use "A"
are activity delivery costs and financing of an NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible
Use "B" are acquisition and rehabilitation, disposition, direct homeownership assistance, and preservation activities for homes and other
residential properties and housing counseling for those seeking to take part in the activity. Other eligible uses and activities may be viewed on
pages 23-25 of the Substantial Amendment at the above-referenced website.
 
PROJECT DATES AND DURATION OF ASSISTANCE
HUD's NSP agreement with the State is dated March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended
by March 10, 2013. All activities will be carried out by sub-recipients and/or developers within this timeframe.
 

Active

QPR Contact:Grant Status:
Sandra Donaldson
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RESPONSIBLE ORGANIZATIONS
ADECA will administer NSP funds for the State of Alabama. Sub-recipients and/or developers identified to date are Jefferson and Mobile
Counties, the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing Authority, Aletheia
House, Habitat for Humanity, and Mission Birmingham.

Definitions and Descriptions:

Detailed definitions and descriptions may be viewed on pages 11-15 of the Substantial Amendment at the above-referenced website.
 
BLIGHTED STRUCTURE
ADECA utilized the definition of "blighted property" as defined in Title 24, Chapter 2, Section 24-2-2(c) of The Code of Alabama 1975.
 
AFFORDABLE RENTS
Rent will be considered affordable if it falls within the Official Individual Area Fair Market Rents (FMR) as published in the Federal Register. 
These FMRs are utilized by the Alabama Housing Finance Authority which administers the State's Home Investments Partnership Program
(HOME).
 
CONTINUED AFFORDABILITY
For NSP assisted housing, the State of Alabama will use the HOME program standards at 24 CFR 92.252(a),(c),(e) and (f) and 92.254 to
ensure continued affordability.  Under the State's Neighborhood Stabilization Program, subprime mortgages are discouraged.  Sub-recipients
and developers must ensure and document compliance that each homebuyer obtains a mortgage loan from a lender who agrees to comply
with the bank regulators' guidance for non-traditional mortgages. 
 
Enforcement requirements will be passed down to sub-recipients and developers to ensure to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties remain
affordable to individuals or families whose incomes do not exceed 120 percent area median income or, for units originally assisted with funds
under the requirements of section 2301(f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not exceed 50 percent
area median income.

HOUSING REHABILITATION STANDARDS
The State of Alabama does not have a uniform, statewide building code for residential properties. At a minimum, the State will accept the
Standard (Southern) Building Code (SBCCI) or HUD's Housing Quality Standards (HQS) as identified at Title 24 of the Code of Federal
Regulations, Chapter IX, Part 982.401. Rehabilitation activities shall be to the extent necessary to comply with applicable laws, codes, and
other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties. The State
will encourage rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and properties.

Low Income Targeting:

The State of Alabama will use its method of distribution, application for funds, and project review and award process to ensure that no less
than 25 percent of its initial NSP award will be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties
that will house individuals or families whose incomes do not exceed 50 percent of area median income. Further, the State will encourage each
NSP applicant to develop activities whereby at least 25 percent of their grant amount will be expended on low-income targeted activities.
 
Based on an allocation of $37,033,031, 25 percent or $9,258,258 will be expended on low-income targeted activities. The State anticipates
targeted activities will consist primarily of activities related to affordable rental housing. 
 

Acquisition and Relocation:

The State's priorities are acquisition and rehabilitation of residential properties and necessary financing mechanisms.   
 
Demolition or conversion of low- and moderate-income dwelling units is an eligible NSP activity under the State of Alabama's program;
however, the State does not anticipate significant activities to involve demolition or conversion of low- and moderate-income dwelling units. 
 
Performance measures will include the number of housing units assisted and the number of low-income (no more than 50 percent area
median income) and moderate-income (51-80 percent area median income) households benefiting. The total number of households (which
will include middle-income households 81-120 percent area median income) benefiting will be reported as well. The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition and rehabilitation, or financing mechanism. Street
addresses will be entered for all single family housing activities. Further, the State will continue to follow HUD's prevailing reporting
requirements and report on any subsequent performance measures as may be required.

Public Comment:

During the process of developing its Substantial Amendment, the State of Alabama hosted an input session on October 28, 2008. Attendance
was solicited from over 1,000 representatives of HUD entitlement communities, municipal and county governments, public housing authorities,
community action agencies, continuums of care, lending institutions, fair housing agencies, credit counseling services, nonprofit agencies
including Habitat for Humanity and AIDS Alabama, regional planning and development commissions, grant professionals, rural and urban
renewal communities, veterans affairs, Fannie Mae and HUD. English and Spanish translations of the notice for the public input meeting were
posted on the State's NSP website; and, in compliance with Alabama's Open Meetings Act, the notice was also posted on the Secretary of
State's website. Approximately 115 persons attended this session.
 
The Notice of Public Hearing and Notice of Availability was published in the State's four major daily newspapers on October 30, 2008, as well
as published in English and Spanish on the State's NSP website. In an effort to broaden public participation, notice of the public hearing was
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$0.00

N/A

$25,767,956.36

$0.00

$8,421,375.39

$8,392,200.35

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$39,265,181.70

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$25,765,410.48

$37,033,031.00

$39,265,181.70

Overall

Program Income Received

$0.00

$14,697,340.02

The State of Alabama has agreements with 11 NSP1 recipients.  Seven of the recipients are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, and Mobile County) and 4 are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, and Mission Birmingham).  The State Substantial
Amendment process resulted in the determination of 7 priority areas and these recipients will be conducting NSP1
activities in those 7 areas: Jefferson County, Mobile County, and the cities of Bessemer, Birmingham, Huntsville,
Mobile, and Montgomery.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$705,002.63

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$705,002.63

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,554,954.65

Required

$3,703,303.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,258,257.75 $16,459,853.59

Overall Benefit Percentage (Actual)

mailed to approximately 700 chief elected officials, regional planning and development commissions and private grant professionals as well as
e-mailed to ADECA's e-mail distribution list of interested parties and posted on the Secretary of State's Open Meetings Act website.
 
Copies of the draft Substantial Amendment were distributed to all persons attending the public hearing and the draft Substantial Amendment
was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at the ADECA office in
Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A comment period was allowed from
November 13 to November 28, 2008. Individuals were offered the opportunity to comment verbally at the public hearing or in writing via formal
correspondence, fax, or e-mail. ADECA's website also offered the ability to submit written comments. Comments received at the hearing, as
well as the ten written comments received, are summarized on pages 18-23 of the Substantial Amendment at the above-referenced website.

$8,392,200.35 $25,767,956.36Total Funds Drawdown
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On July 7, 2010, the State approved a request from Aletheia House for an additional $2,000,000 in NSP funds to
complete rehabilitation activities on a foreclosed 140-unit apartment complex.  On July 15, the State approved a
request from the Alabama Association of Habitat Affiliates for an additional $1,000,000 to acquire and rehabilitate
foreclosed single-family residential properties.  These funds were reallocated from State administration funds and
prior reductions in funding to 2 recipients as reported in the previous Quarterly Performance Report. 
 
During the period of July 1- September 30, the State conducted site specific environmental reviews and granted
releases on 19 residential properties proposed for acquisition by one non-profit recipient. 
 
The State conducted monitoring visits with 6 recipients during this quarter.  All 11 recipients are acquiring properties
and all have begun rehab activities.  For additional details on the progress of each recipient, please refer to the
individual activities listed below.
 
Note:  Some activities may include funds drawn at the end of September 2010, but not expended until October
2010, which will be reflected in the next Quarterly Performance Report. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2RHB, Alabama NSP Rehabilitation $8,271,413.60 $35,723,698.00 $25,062,953.73

3ADM, Alabama NSP Administration $120,786.75 $1,309,333.00 $705,002.63
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,520,728.25

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$3,520,728.25

$0.00

$0.00

$0.00

$3,892,232.74

$3,319,970.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ALTH-2RHB25-001

$1,415,134.45

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,987,396.33

To Date

04/28/2009

Direct ( HouseHold )

$3,319,970.86

Total Funds Expended

Responsible Organization:

$1,415,134.45

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Aletheia House has acquired a total of 27 single-family properties.  Rehabilitation contracts have been executed for all 27
properties.  Rehab activities are complete on 22 properties and 90% complete on the remaining 5.  All 22 leased properties are
occupied by households whose income does not exceed 50% AMI.    

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,319,970.86$1,415,134.45ALETHEIA HOUSE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

$1,415,134.45     Program Funds Drawdown $3,319,970.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 22/27 0/0 22/27# of Households 22 22 100.00

0 22/27 0/0 22/27# Renter Households 22 22 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,479,271.75

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$4,479,271.75

$0.00

$0.00

$0.00

$4,107,767.26

$1,826,470.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ALTH-2RHB25M1-001

$516,497.79

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$2,797,794.46

To Date

04/28/2009

Direct ( HouseHold )

$1,826,470.59

Total Funds Expended

Responsible Organization:

$516,497.79

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

1514 CHARTER EAST CIRCLE, CENTER POINT AL 35215

Aletheia House completed acquisition of a 140-unit foreclosed apartment complex located at 1514 Charter East Circle. 
Rehabilitation contracts have been executed and work has begun.  Completion is anticipated by late February 2011. 

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,826,470.59$516,497.79ALETHEIA HOUSE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$516,497.79     Program Funds Drawdown $1,826,470.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/140 0/0 0/140# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,503.55

NSP Only - LH - 25% Set-Aside CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$81,503.55

$0.00

$0.00

$0.00

$187,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-2RHB25-009

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$187,500.00

To Date

04/28/2009

Direct ( HouseHold )

$50,346.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

Funds are budgeted to meet the requirement that 25% of NSP funds must be expended on households whose income does not
exceed 50% AMI.  Expenditures will be reported when households are occupied and beneficiary data is received.

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $50,346.01

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$642,969.62

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$642,969.62

$0.00

$0.00

$0.00

$525,000.00

$485,600.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-2RHB75-009

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($173,090.59)

To Date

04/28/2009

Direct ( HouseHold )

$435,254.87

Total Funds Expended

Responsible Organization:

($212,489.71)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

The City of Bessemer has acquired a total of 7 properties.  Rehabilitation contracts have been executed for all 7 properties. 
The Bessemer Public Housing Authority (BPHA) is carrying-out activities for the City and has received 34 homeowner
applications to date.  BPHA contracted with the Birmingham Urban League to provide housing counseling and began its
eligibility determination and pre-screening process. 

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$485,600.88($212,489.71)CITY OF BESSEMER

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $435,254.87
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/5 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,830.36

N/A CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$38,830.36

$0.00

$0.00

$0.00

$37,500.00

$4,629.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-3ADMIN-009

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$32,870.59

To Date

04/28/2009

 (  )

$4,629.41

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BESSEMER

Location Description:

CITY OF BESSEMER

No administration funds drawn.

Activity Progress Narrative:

CITY OF BESSEMER-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$4,629.41$0.00CITY OF BESSEMER

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $4,629.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,009,660.04

NSP Only - LH - 25% Set-Aside CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,009,660.04

$0.00

$0.00

$0.00

$500,000.00

$73,663.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-2RHB25-002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$426,630.32

To Date

04/28/2009

Direct ( HouseHold )

$513,997.06

Total Funds Expended

Responsible Organization:

$293.37

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

All 4 houses completed by the City of Birmingham are occupied by households whose income does not exceed 50% AMI.  As
beneficiary data was received on 3 of the houses after the end of the reporting period, funds will be moved from BHAM-
2RHB75-002 on the next QPR.

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$73,663.05$293.37CITY OF BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $513,997.06
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Activity Locations
Address County State ZipCity Status / Accept

NANA940 Ridgewood Circle 35235Birmingham Not Validated / N

NANA700 Barclay Lane 35206Birmingham Not Validated / N

NANA6705 Exeter Avenue 35212Birmingham Not Validated / N

NANA2904 16th Avenue North 35234Birmingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/11 0/0 4/11# of Households 4 4 100.00

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,303,973.40

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,303,973.40

$0.00

$0.00

$0.00

$1,430,124.00

$1,071,808.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-2RHB75-002

$79,789.71

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$437,811.42

To Date

04/28/2009

Direct ( HouseHold )

$631,474.91

Total Funds Expended

Responsible Organization:

$79,496.34

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

The City of Birmingham acquired 1 property, bringing the total acquired to 19.  The Jefferson County Committee for Economic
Opportunity (JCCEO), a community action agency, is carrying-out activities for the City.  Rehabilitation contracts have been
executed for all 19 properties.  Rehab activities are complete on 4 properties and underway on 8 more.  Families have moved
into the 4 completed homes. 

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,071,808.92$79,496.34CITY OF BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

$79,789.71     Program Funds Drawdown $631,474.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/8# of Households 0 0 0

0 0/0 0/1 0/6# Owner Households 0 0 0

0 0/0 0/1 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,488.16

N/A CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$112,488.16

$0.00

$0.00

$0.00

$69,876.00

$43,993.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-3ADMIN-002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$25,882.04

To Date

04/28/2009

 (  )

$43,993.96

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

No administration funds drawn.

Activity Progress Narrative:

CITY OF BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$43,993.96$0.00CITY OF BIRMINGHAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $43,993.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$305,126.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBHV-2RHB25-034

$300,667.84

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$26,020.95

To Date

04/28/2009

Direct ( HouseHold )

$550,135.99

Total Funds Expended

Responsible Organization:

$159,725.45

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Four of the 5 houses completed by the Huntsville Habitat affiliate are occupied by households whose income does not exceed
50% AMI.  As beneficiary data was received on one house after the end of the reporting period, funds will be moved from
HBHV-2RHB75-034 on the next QPR.

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$305,126.79$159,725.45ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Housing Units 0

0/19# of Singlefamily Units 0

$300,667.84     Program Funds Drawdown $550,135.99
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Activity Locations
Address County State ZipCity Status / Accept

NANA2616 Craft Avenue NW 35816Huntsville Not Validated / N

NANA3614 Oakdale Circle NW 35810Huntsville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/19 0/0 4/19# of Households 4 4 100.00

0 0/19 0/0 0/19# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,250,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$2,250,000.00

$0.00

$0.00

$0.00

$2,250,000.00

$1,521,760.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBHV-2RHB75-034

$219,977.85

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,246,536.76

To Date

04/28/2009

Direct ( HouseHold )

$1,293,033.69

Total Funds Expended

Responsible Organization:

$633,477.95

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Habitat for Humanity of Madison County (Huntsville) acquired 8 properties, bringing the total acquired to 27.  The State
conducted environmental reviews and released conditions on 13 properties during this period.  As a result of foreclosures, 3
Habitat-owned properties have been added for rehabilitation activities only, bringing the total inventory to 30.  Detailed work
write-ups with cost estimates have been completed for all 30 properties.  Rehab activities are complete on 5 properties and
underway on 20 more.  Families have moved into the 5 completed homes.

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,521,760.30$633,477.95ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

$219,977.85     Program Funds Drawdown $1,293,033.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/11 1/11# of Households 0 1 100.00

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$975,083.46

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$975,083.46

$0.00

$0.00

$0.00

$1,125,000.00

$433,428.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBJC-2RHB25-034

$290,444.21

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,025,503.48

To Date

04/28/2009

Direct ( HouseHold )

$433,428.14

Total Funds Expended

Responsible Organization:

$333,931.62

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Four of the 12 houses completed by the Jefferson County Habitat affiliate are occupied by households whose income does not
exceed 50% AMI.

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$433,428.14$333,931.62ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$290,444.21     Program Funds Drawdown $433,428.14
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Activity Locations
Address County State ZipCity Status / Accept

NANA1513 Slayden Avenue 35224Birmingham Not Validated / N

NANA2409 Pentland Drive 35235Birmingham Not Validated / N

NANA1056 25th Avenue North 35023Hueytown Not Validated / N

NANA5664 Foti Lane 35215Birmingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/10 0/0 4/10# of Households 4 4 100.00

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,524,916.54

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,524,916.54

$0.00

$0.00

$0.00

$3,375,000.00

$2,944,301.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBJC-2RHB75-034

$919,141.09

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$532,890.54

To Date

04/28/2009

Direct ( HouseHold )

$2,944,301.39

Total Funds Expended

Responsible Organization:

$1,083,371.31

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Habitat for Humanity of Greater Birmingham (Jefferson County) acquired 3 properties, bringing the total acquired to 34.  The
State conducted environmental reviews and released conditions on 2 properties during this period.  As a result of foreclosures,
3 Habitat-owned properties have been added for rehabilitation activities only, bringing the total inventory to 37.  Detailed work
write-ups with cost estimates have been completed for all 37 properties.  Rehab activities are complete on 12 properties and
underway on 4 more.  Families have moved into the 12 completed homes.

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$2,944,301.39$1,083,371.31ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

$919,141.09     Program Funds Drawdown $2,944,301.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

7 0/0 7/27 8/27# of Households 0 8 87.50

0 0/0 0/27 0/27# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$967,533.69

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$967,533.69

$0.00

$0.00

$0.00

$1,125,000.00

$830,945.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBMC-2RHB25-034

$427,210.83

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$688,021.05

To Date

04/28/2009

Direct ( HouseHold )

$872,182.78

Total Funds Expended

Responsible Organization:

$393,966.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Seven of the 13 houses completed by the Mobile County Habitat affiliate are occupied by households whose income does not
exceed 50% AMI.

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$830,945.41$393,966.46ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0

$427,210.83     Program Funds Drawdown $872,182.78
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Activity Locations
Address County State ZipCity Status / Accept

Alabama6920 March Pointe Court 36582-Theodore Not Validated / N

Alabama2109 Cookes Lane 36693-Mobile Not Validated / N

Alabama1457 Champion Cove 36575-Semmes Not Validated / N

Alabama2414 Nortons Lane 36606-Mobile Not Validated / N

Alabama6900 Ching Lynch Road 36618-Mobile Not Validated / N

Alabama6951 March Road 36582-Theodore Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/22 0/0 7/22# of Households 7 7 100.00

0 7/22 0/0 7/22# Owner Households 7 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,532,466.31

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,532,466.31

$0.00

$0.00

$0.00

$3,375,000.00

$2,896,031.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBMC-2RHB75-034

$634,012.61

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,005,412.04

To Date

04/28/2009

Direct ( HouseHold )

$2,854,794.19

Total Funds Expended

Responsible Organization:

$666,732.85

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Habitat for Humanity in Mobile County acquired 7 properties, bringing the total acquired to 38.  The State conducted
environmental reviews and released conditions on 4 properties during this period.  As a result of foreclosures, 5 Habitat-owned
properties have been added for rehabilitation activities only, bringing the total inventory to 43.    Detailed work write-ups with
cost estimates have been completed for all 43 properties.  Rehab activities are complete on 13 properties and underway on 4
more.  Families have moved into the 13 completed homes.

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$2,896,031.56$666,732.85ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21# of Singlefamily Units 0

$634,012.61     Program Funds Drawdown $2,854,794.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

6 0/0 6/21 6/21# of Households 0 6 100.00

0 0/0 0/21 0/21# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,070.81

NSP Only - LH - 25% Set-Aside CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$23,070.81

$0.00

$0.00

$0.00

$118,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-2RHB25-023

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$117,235.56

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

($1,514.44)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME. 

Location Description:

CITY OF HUNTSVILLE

Funds are budgeted to meet the requirement that 25% of NSP funds must be expended on households whose income does not
exceed 50% AMI.  Expenditures will be reported when households are occupied and beneficiary data is received.

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00($1,514.44)CITY OF HUNTSVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$554,742.47

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$554,742.47

$0.00

$0.00

$0.00

$332,500.00

$207,953.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-2RHB75-023

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$175,795.37

To Date

04/28/2009

Direct ( HouseHold )

$207,953.07

Total Funds Expended

Responsible Organization:

$82,969.36

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The City of Huntsville has acquired a total of 5 properties.  Family Services Center, Inc. of Huntsville is carrying-out activities for
the City.  Rehabilitation contracts have been executed on all 5 properties.  Rehab activities are complete on one and underway
on 4 more with completion expected in November.  After encountering problems with vandalism, the City installed security
systems on the properties.  One house is under contract for sale with closing scheduled for October 13.

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$207,953.07$82,969.36CITY OF HUNTSVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $207,953.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/4# of Households 0 0 0

0 0/0 0/3 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,812.59

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$37,812.59

$0.00

$0.00

$0.00

$23,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-3ADMIN-023

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$23,750.00

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:

CITY OF HUNTSVILLE

No administration funds drawn.

Activity Progress Narrative:

CITY OF HUNTSVILLE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF HUNTSVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,083,397.10

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,083,397.10

$0.00

$0.00

$0.00

$228,586.92

$228,586.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25-024

$636,241.23

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$199,897.19

To Date

04/28/2009

Direct ( HouseHold )

$841,375.84

Total Funds Expended

Responsible Organization:

$199,897.19

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Two of the 3 houses sold by the Huntsville Housing Authority (HHA) are occupied by households whose income does not
exceed 50% AMI.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00($28,689.73)CITY OF MOBILE

$228,586.92$228,586.92HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

$636,241.23     Program Funds Drawdown $841,375.84
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Activity Locations
Address County State ZipCity Status / Accept

NANA3509 Rosedale Drive 35810Huntsville Not Validated / N

NANA3212 Lewisburg Drive NW 35810Huntsville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/10 0/0 2/10# of Households 2 2 100.00

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$235,235.00

$139,547.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M1-024

$1,670.69

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$58,698.24

To Date

04/28/2009

Direct ( HouseHold )

$138,251.31

Total Funds Expended

Responsible Organization:

($36,988.83)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2216 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The Huntsville Housing Authority (HHA) acquired a four-unit residential property located at 2216 Windtrace Circle.  A
rehabilitation contract has been awarded and work is underway.  HHA has committed to leasing these units to households
whose income does not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00($176,536.76)ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$139,547.93$139,547.93HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$1,670.69     Program Funds Drawdown $138,251.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$235,235.00

$139,547.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M2-024

$1,670.69

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$138,544.46

To Date

04/28/2009

Direct ( HouseHold )

$138,251.31

Total Funds Expended

Responsible Organization:

$42,857.39

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2226 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The Huntsville Housing Authority (HHA) acquired a four-unit residential property located at 2226 Windtrace Circle.  A
rehabilitation contract has been awarded and work is underway.  HHA has committed to leasing these units to households
whose income does not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00($96,690.54)ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$139,547.93$139,547.93HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$1,670.69     Program Funds Drawdown $138,251.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$235,235.00

$139,547.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M3-024

$1,670.69

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$139,214.05

To Date

04/28/2009

Direct ( HouseHold )

$138,251.31

Total Funds Expended

Responsible Organization:

$43,526.98

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2228 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The Huntsville Housing Authority (HHA) acquired a four-unit residential property located at 2228 Windtrace Circle.  A
rehabilitation contract has been awarded and work is underway.  HHA has committed to leasing these units to households
whose income does not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00($96,020.95)ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$139,547.93$139,547.93HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$1,670.69     Program Funds Drawdown $138,251.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$235,235.00

$139,547.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M4-024

$25,497.07

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($1,226,468.48)

To Date

04/28/2009

Direct ( HouseHold )

$138,251.31

Total Funds Expended

Responsible Organization:

($155,555.69)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2300 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The Huntsville Housing Authority (HHA) acquired a four-unit residential property located at 2300 Windtrace Circle.  A
rehabilitation contract has been awarded and work is underway.  HHA has committed to leasing these units to households
whose income does not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00($295,103.62)ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$139,547.93$139,547.93HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$25,497.07     Program Funds Drawdown $138,251.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$235,235.00

$139,547.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M5-024

$34,171.30

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($580,052.79)

To Date

04/28/2009

Direct ( HouseHold )

$138,251.31

Total Funds Expended

Responsible Organization:

($110,300.50)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2302 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

The Huntsville Housing Authority (HHA) acquired a four-unit residential property located at 2302 Windtrace Circle.  A
rehabilitation contract has been awarded and work is underway.  HHA has committed to leasing these units to households
whose income does not exceed 50% AMI. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00($249,848.43)ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$139,547.93$139,547.93HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$34,171.30     Program Funds Drawdown $138,251.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.25

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.25

$0.00

$0.00

$0.00

$186,576.00

$138,409.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M6-024

$1,670.69

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$128,887.67

To Date

04/28/2009

Direct ( HouseHold )

$138,251.31

Total Funds Expended

Responsible Organization:

$80,721.14

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

4928 COTTON ROW NW, HUNTSVILLE AL 35816

The Huntsville Housing Authority (HHA) acquired a four-unit residential property located at 4928 Cotton Row.  A rehabilitation
contract has been awarded and work is underway.  HHA has committed to leasing these units to households whose income
does not exceed 50% AMI.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-REHAB-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00($57,688.33)ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$138,409.47$138,409.47HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$1,670.69     Program Funds Drawdown $138,251.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,606,445.65

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,606,445.65

$0.00

$0.00

$0.00

$2,208,662.08

$1,886,147.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB75-024

$185,855.57

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$909,383.22

To Date

04/28/2009

Direct ( HouseHold )

$1,279,999.82

Total Funds Expended

Responsible Organization:

$586,868.62

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The Huntsville Housing Authority (HHA) has acquired a total of 21 single-family properties.  Rehabilitation contracts have been
executed for all 21 properties.  Rehab activities are complete on 12 properties and underway on 9 more.  Families have moved
into 3 of the completed homes and 4 more houses are under contract for sale.  All homebuyers are completing the required
counseling through Family Services Center, Inc. of Huntsville.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,886,147.48$586,868.62HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

$185,855.57     Program Funds Drawdown $1,279,999.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 1/11# of Households 0 1 0.00

0 0/0 0/9 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$797,210.00

NSP Only - LH - 25% Set-Aside JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$797,210.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-2RHB25-005

$499,457.02

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$500,000.00

To Date

04/28/2009

Direct ( HouseHold )

$499,457.02

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Five of the 12 houses completed by Jefferson County are occupied by households whose income does not exceed 50% AMI. 
As beneficiary data was received after the end of the reporting period, funds will be moved from JEFF-2RHB75-005 on the next
QPR.

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

$499,457.02     Program Funds Drawdown $499,457.02
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Activity Locations
Address County State ZipCity Status / Accept

Alabama5160 Crowley Drive 35210-Birmingham Not Validated / N

Alabama175 Saturn Lane 35215-Birmingham Not Validated / N

Alabama5172 East Crowley Drive 35210-Birmingham Not Validated / N

Alabama4236 Fieldstone Drive 35215-Birmingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/7 0/0 5/7# of Households 5 5 100.00

0 5/7 0/0 5/7# Owner Households 5 5 100.00

57

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,086,990.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,086,990.00

$0.00

$0.00

$0.00

$1,400,000.00

$1,022,266.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-2RHB75-005

$199,929.74

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,072,978.26

To Date

04/28/2009

Direct ( HouseHold )

$522,809.15

Total Funds Expended

Responsible Organization:

$695,244.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Jefferson County acquired one property during this quarter, bringing the total acquired to 16.  Habitat for Humanity of Greater
Birmingham is carrying-out activities for the County.  Detailed work write-ups with cost estimates have been completed for all
16 properties.  Rehab activities are complete on 12 properties and underway on 3 more.  Families have moved into the 12
completed homes. 

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,022,266.17$695,244.43JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

$199,929.74     Program Funds Drawdown $522,809.15
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Activity Locations
Address County State ZipCity Status / Accept

NANA314 Inglenook Drive 35023Hueytown Not Validated / N

NANA501 Danton Lane 35210Birmingham Not Validated / N

NANA134 39th Avenue NE 35215Birmingham Not Validated / N

NANA1882 Pebble Lake Drive 35235Birmingham Not Validated / N

NANA406 22nd Terrace NE 35215Birmingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

7 0/0 7/9 7/9# of Households 0 7 100.00

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$62,439.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-3ADMIN-005

$55,750.71

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$97,453.26

To Date

04/28/2009

 (  )

$62,439.78

Total Funds Expended

Responsible Organization:

$59,893.04

Administration Under Way

Activity Description:

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Administration funds drawn.

Activity Progress Narrative:

JEFFERSON COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$62,439.78$59,893.04JEFFERSON COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$55,750.71     Program Funds Drawdown $62,439.78

60

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,757.51

NSP Only - LH - 25% Set-Aside MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$267,757.51

$0.00

$0.00

$0.00

$63,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MISS-2RHB25-021

$196,546.76

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($424,018.82)

To Date

04/28/2009

Direct ( HouseHold )

$252,805.58

Total Funds Expended

Responsible Organization:

($487,018.82)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Funds are budgeted to meet the requirement that 25% of NSP funds must be expended on households whose income does not
exceed 50% AMI.  Expenditures will be reported when households are occupied and beneficiary data is received.

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00($487,018.82)MISSION BIRMINGHAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$196,546.76     Program Funds Drawdown $252,805.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/3 0/0 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,242.49

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$732,242.49

$0.00

$0.00

$0.00

$937,000.00

$936,368.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MISS-2RHB75-021

$16,053.76

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$700,250.53

To Date

04/28/2009

Direct ( HouseHold )

$683,563.23

Total Funds Expended

Responsible Organization:

$699,619.34

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Mission Birmingham has acquired a total of 13 properties.  The planned acquisition of one property late last quarter was
abandoned due to actions by the seller.  Rehabilitation contracts have been executed for all 13 properties.  Rehab activities are
complete on 3 properties and underway on 10 more.  One house has been leased.  Mission Birmingham is marketing its
homeownership opportunities at monthly meetings of neighborhood associations, but continues to encounter problems with
credit worthiness of prospective buyers.  Mission Birmingham is also not placing HVAC units until occupancy is pending due to
potential theft and vandalism. 

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$936,368.81$699,619.34MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$16,053.76     Program Funds Drawdown $683,563.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 1/10# of Households 0 1 0.00

0 0/0 0/7 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,000.00

NSP Only - LH - 25% Set-Aside CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$480,000.00

$0.00

$0.00

$0.00

$480,000.00

$285,639.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-2RHB25-028

$14,031.60

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($30,968.40)

To Date

04/28/2009

Direct ( HouseHold )

$285,639.42

Total Funds Expended

Responsible Organization:

($225,328.98)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

Three of the 5 houses sold by the City of Mobile are occupied by households whose income does not exceed 50% AMI. 

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$285,639.42($225,328.98)CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

$14,031.60     Program Funds Drawdown $285,639.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/6 0/0 3/6# of Households 3 3 100.00

0 0/6 0/0 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,879,806.45

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$1,879,806.45

$0.00

$0.00

$0.00

$1,520,000.00

$1,436,761.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-2RHB75-028

$289,606.61

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$633,395.74

To Date

04/28/2009

Direct ( HouseHold )

$1,420,478.59

Total Funds Expended

Responsible Organization:

$557,656.92

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

The City of Mobile acquired 2 properties during this quarter, bringing the total acquired to 19.  Four agencies, Bay Area Women
Coalition, Housing First, Mobile Community Action (MCA), and Mobile Historical Development Commission are conducting
activities for the City.  Rehabilitation activities are complete on 12 properties and underway on 4 more.  Families have moved
into 5 of the completed homes.  Housing First discontinued serving as its own contractor due to timeliness and quality issues
and procured a contractor to complete rehab activities.  MCA reports problems with credit scores of applicants which negatively
impact their ability to obtain a mortgage.  As a result, MCA hopes to qualify applicants for a lease-purchase agreement with a
12-16 month lease.

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,436,761.18$557,656.92CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$289,606.61     Program Funds Drawdown $1,420,478.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 2/10 2/13# of Households 0 2 100.00

0 0/0 0/10 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$473,260.26

NSP Only - LH - 25% Set-Aside MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$473,260.26

$0.00

$0.00

$0.00

$497,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOCY-2RHB25-043

$206,630.72

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$497,000.00

To Date

04/28/2009

Direct ( HouseHold )

$206,630.72

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Funds are budgeted to meet the requirement that 25% of NSP funds must be expended on households whose income does not
exceed 50% AMI.  Expenditures will be reported when households are occupied and beneficiary data is received.

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$206,630.72     Program Funds Drawdown $206,630.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,526,739.74

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,526,739.74

$0.00

$0.00

$0.00

$1,503,000.00

$1,364,366.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOCY-2RHB75-043

$477,348.08

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$835,762.47

To Date

04/28/2009

Direct ( HouseHold )

$1,157,735.57

Total Funds Expended

Responsible Organization:

$697,128.76

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Mobile County acquired 3 properties during this quarter.  One additional property closed on October 5, after the end of the
report period, bringing the total acquired to 16.  Habitat for Humanity in Mobile County is carrying-out activities for the County. 
Detailed work write-ups with cost estimates have been completed for all 16 properties.  Rehab activities are complete on 2
properties and underway on 2 more.

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,364,366.29$697,128.76MOBILE COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$477,348.08     Program Funds Drawdown $1,157,735.57

72

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/8 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$441,219.92

NSP Only - LH - 25% Set-Aside CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$441,219.92

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-2RHB25-048

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$500,000.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

Funds are budgeted to meet the requirement that 25% of NSP funds must be expended on households whose income does not
exceed 50% AMI.  Expenditures will be reported when households are occupied and beneficiary data is received.

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,615,687.35

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$2,615,687.35

$0.00

$0.00

$0.00

$1,429,824.00

$1,149,607.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-2RHB75-048

$680,485.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$960,701.62

To Date

04/28/2009

Direct ( HouseHold )

$1,149,607.38

Total Funds Expended

Responsible Organization:

$680,485.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

The City of Montgomery acquired 3 properties during this quarter, bringing the total acquired to 17.  Volunteers of America
(VOA) is carrying-out activities for the City.  Rehabilitation contracts were executed and rehab activities are complete on all 17
properties.  One house has been sold and one is under contract for sale with closing scheduled for October 29.

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,149,607.38$680,485.00CITY OF MONTGOMERY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$680,485.00     Program Funds Drawdown $1,149,607.38
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Activity Locations
Address County State ZipCity Status / Accept

NANA735 Brookland Curve 36117Montgomery Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/11 1/13# of Households 0 1 100.00

0 0/0 0/11 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,407.48

N/A CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$195,407.48

$0.00

$0.00

$0.00

$70,176.00

$9,907.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-3ADMIN-048

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$60,268.04

To Date

04/28/2009

 (  )

$9,907.96

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:

CITY OF MONTGOMERY

No administration funds drawn.

Activity Progress Narrative:

CITY OF MONTGOMERY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$9,907.96$0.00CITY OF MONTGOMERY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,907.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,008,031.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$1,008,031.00

$0.00

$0.00

$0.00

$1,008,031.00

$581,485.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STATE-AL-3ADMIN

$65,036.04

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($843,620.00)

To Date

10/06/2008

 (  )

$584,031.52

Total Funds Expended

Responsible Organization:

$135,003.16

Administration Under Way

Activity Description:

State NSP Administration

Location Description:

ADECA

Administration funds drawn.

Activity Progress Narrative:

STATE OF ALABAMA-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$581,485.64$135,003.16ADECA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$65,036.04     Program Funds Drawdown $584,031.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

XX-DELETE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

($180,776.60)

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

($180,776.60)

Administration Under Way

Activity Description:

Location Description:

This activity has been deleted.  It will be removed from the report when the next version of DRGR is implemented.

Activity Progress Narrative:

XX-DELETE-000Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00($180,776.60)HUNTSVILLE HOUSING AUTHORITY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

XX-DELETE-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

($13,149.96)

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

($13,149.96)

Administration Under Way

Activity Description:

Location Description:

This activity has been deleted.  It will be removed from the report when the next version of DRGR is implemented.

Activity Progress Narrative:

XX-DELETE-001Activity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00($13,149.96)MOBILE COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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